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ESTIMATE RUN 10/24/2001

ESTIMATE SUMMARY 09:36:11

CONTID: C13051         ESTIMATE NO: 0007 PROG 1999

PCN: 13051-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

W McCULLOCH BLVD TO BALTIMORE AVE PERCENT TIME:

PROJECT NO: NH 050A-005                   

W McCULLOCH TO BALTIMORE AVE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 10/24/2001 DATE TIME STARTED 04/10/2000

P.O. BOX 580 DATE LET 01/13/2000 DATE WORK BEGAN 04/10/2000

 DATE AWARDED 01/19/2000 DATE TIME STOPPED 12/04/2001

 DATE CONTRACT EXECUTED 01/19/2000 DATE ACCEPTED 12/04/2001

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,550,971.81 PARTICIPATING $ $ 215,856.43

AWARD PROJECT AMT: 2,815,677.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.42

WORK DAYS

WORK DAYS

98.79%

30,925.56

215,856.43

215,856.43

215,856.43

$

$

$

$

2,520,046.25

0.00

2,520,046.25

0.00

2,520,046.25

-42,235.17

0.00

2,477,811.08

0.00

AMOUNT DUE 2,477,811.08 215,856.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 215,856.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

114.5 TIME ALLOW: 120

ORIG TIME ALLOW: 100
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0004 REM CURB AND GUTTER CO #6 0.000

70.000

202-00203  
 

70.000

LF  

10.00000 700.0070.000

700.00

0005 REMOVAL OF ASPHALT MAT (PLANING) 26,456.000

29,894.300

202-00240  
 

56,350.300

SY  

1.50000 84,525.4556,350.300

44,841.45

0010 REMOVAL OF GUARDRAIL TYPE 3 1,337.500

0.000

202-01130  
 

1,337.500

LF  

2.30000 3,076.251,337.500

0.00

0015 REMOVAL OF END ANCHORAGE 12.000

0.000

202-01300  
 

12.000

EACH

90.00000 1,080.0012.000

0.00

0017 EMB MATL (CIP) EMER REPAIR MCR LN #2 490.000

0.000

203-00060  
 

490.000

CY  

7.45000 3,650.50490.000

0.00

0018 MUCK EXCAV EMER REPAIR MCR LN #1 490.000

0.000

203-00100  
 

490.000

CY  

5.00000 2,450.00490.000

0.00

0019 POTHOLING CMO # 3 28.000

0.000

203-01597  
 

28.000

HOUR

187.00000 5,236.0028.000

0.00

0020 TOPSOIL 15,889.000

0.000

207-00205  
 

15,889.000

CY  

10.00000 158,890.0015,889.000

0.00

0025 SEEDING (NATIVE) 25.000

0.000

212-00006  
 

25.000

ACRE

410.00000 10,250.0025.000

0.00

0030 MULCHING (WEED FREE HAY) 25.000

0.000

213-00002  
 

25.000

ACRE

330.00000 8,250.0025.000

0.00

0032 EROSION BALES (MCR LINE 3) 160.000

0.000

213-01000  
 

160.000

EACH

13.00000 2,080.00160.000

0.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0035 MULCH TACKIFIER 3,750.000

0.000

213-00061  
 

3,750.000

LB  

2.00000 7,500.003,750.000

0.00

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 286.800

25.090

403-00720  
 

311.890

TON 

80.00000 24,951.20311.890

2,007.20

0041 ADDED ITEM (TON)/ HBP PRODUCTION COST INCREASE  CO #6 0.000

3,837.340

900-00024  
 

3,837.340

TON 

3.29000 12,624.853,837.340

12,624.85

0045 FURNISH HOT BITUMINOUS PAVEMENT 2,699.080

0.000

403-09500  
 

2,723.960

TON 

37.00000 99,865.962,699.080

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-22) (CMO #02)

37,221.500

3,837.340

403-33354  
 

41,058.840

TON 

30.20000 1,239,976.9741,058.840

115,887.67

0055 HEATING AND REMIXING TREATMENT 90,107.000

0.000

405-00100  
 

90,107.000

SY  

3.15000 283,837.0590,107.000

0.00

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 5,971.000

1,532.000

411-10255  
 

7,503.000

GAL 

1.00000 7,503.007,503.000

1,532.00

0065 ASPHALT REJUVENATING AGENT 1,292.000

0.000

411-90010  
 

1,292.000

GAL 

1.50000 1,938.001,292.000

0.00

0070 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 5,340.000

0.000

420-00510  
 

5,340.000

SY  

12.00000 64,080.005,340.000

0.00

0075 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,137.500

0.000

606-00301  
 

2,137.500

LF  

16.00000 34,200.002,137.500

0.00

0080 END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

435.00000 1,305.003.000

0.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0085 TRANSITION TYPE 3G 6.000

0.000

606-01370  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0090 TRANSITION TYPE 3H 4.000

0.000

606-01380  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0095 END ANCHORAGE (SLOTTED RAIL TERMINAL) 13.000

0.000

606-02001  
 

13.000

EACH

1,300.00000 16,900.0013.000

0.00

0096 CURB TY 6 M (BITUMINOUS)  CO #6 0.000

50.000

609-60011  
 

50.000

LF  

9.00000 450.0050.000

450.00

0100 DELINEATOR (TYPE I) 196.000

8.000

612-00001  
 

204.000

EACH

16.00000 3,264.00204.000

128.00

0105 DELINEATOR (TYPE II) 18.000

19.000

612-00002  
 

37.000

EACH

18.00000 666.0037.000

342.00

0110 DELINEATOR (TYPE III) 63.000

0.000

612-00003  
 

63.000

EACH

20.00000 1,260.0063.000

0.00

0115 FURNISH INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

614-79886  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00

0120 CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

15,000.00000 14,250.000.950

0.00

0125 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

150,000.00000 150,000.001.000

0.00

0126 ADDED ITEM (LUMP SUM)/ MOBILIZATION CO #6 0.000

1.000

900-00014  
 

1.000

L S 

19,000.00000 19,000.001.000

19,000.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0130 EPOXY PAVEMENT MARKING 352.000

0.000

627-00005  
 

505.000

GAL 

60.00000 21,120.00352.000

0.00

0135 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5,215.000

563.000

627-01000  
 

5,778.000

SF  

10.00000 57,780.005,778.000

5,630.00

0140 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) (DELETED 
FORM 105)

0.000

0.000

627-02000  
 

0.000

SF  

11.00000 0.000.000

0.00

0145 FLAGGING 573.000

122.000

630-00000  
 

708.000

HOUR

18.00000 12,510.00695.000

2,196.00

0150 TRAFFIC CONTROL SUPERVISOR 75.000

4.000

630-00002  
 

82.000

DAY 

300.00000 23,700.0079.000

1,200.00

0155 TRAFFIC CONTROL INSPECTION 90.000

0.000

630-00007  
 

90.000

DAY 

100.00000 9,000.0090.000

0.00

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

10.000

EACH

110.00000 990.009.000

0.00

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.400

0.000

630-80342  
 

36.000

EACH

200.00000 6,480.0032.400

0.00

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.500

0.000

630-80343  
 

5.000

EACH

300.00000 1,350.004.500

0.00

0175 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

1,600.00000 4,320.002.700

0.00

0180 DRUM CHANNELIZING DEVICE 18.000

0.000

630-80360  
 

20.000

EACH

110.00000 1,980.0018.000

0.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0185 TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

22.00000 5,940.00270.000

0.00

0190 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

16,601.000

F A 

1.00000 0.000.000

0.00

0195 F/A ASPHALT PAVEMENT INCENTIVE 0.000

15,277.500

700-70012  
 

15,277.500

F A 

1.00000 15,277.5015,277.500

15,277.50

0200 F/A ON-THE-JOB TRAINEE 200.000

0.000

700-70020  
 

200.000

EACH

1.00000 200.00200.000

0.00

0205 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A QUALITY INCENTIVE PAYMENT 0.000

-5,960.240

700-70025  
 

-5,960.240

F A 

1.00000 -5,960.24-5,960.240

-5,960.24

0215 F/A ESB PROGRAM (DELETED FORM 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A EROSION CONTROL (DELETED FORM 105) 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,430,747.49215,856.432,461,673.05CURRENT AMT0200 $ $ $

CAT NO0300 STR. K-18-0 BID ITEMS 

0225 REMOVAL OF ASPHALT MAT (PLANING) 360.000

0.000

202-00240  
 

360.000

SY  

1.50000 540.00360.000

0.00

0230 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-22) 

49.830

0.000

403-33354  
 

49.830

TON 

30.20000 1,504.8749.830

0.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-18-0 BID ITEMS 

0235 SAWING AND SEALING BRIDGE JOINT 104.000

0.000

518-03000  
 

104.000

LF  

7.00000 728.00104.000

0.00

0240 BRIDGE RAIL TYPE 10R 216.400

0.000

606-11010  
 

216.400

LF  

60.00000 12,984.00216.400

0.00

CAT 15,756.870.0015,756.87CURRENT AMT0300 $ $ $

CAT NO0301 STR. K-18-AC BID ITEMS 

0245 REMOVAL OF ASPHALT MAT (PLANING) 630.000

0.000

202-00240  
 

630.000

SY  

1.50000 945.00630.000

0.00

0250 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-22) 

76.870

0.000

403-33354  
 

76.870

TON 

30.20000 2,321.4776.870

0.00

0255 SAWING AND SEALING BRIDGE JOINT 170.000

0.000

518-03000  
 

170.000

LF  

7.00000 1,190.00170.000

0.00

0260 BRIDGE RAIL TYPE 3R (SPECIAL) 377.100

0.000

606-10360  
 

377.100

LF  

50.00000 18,855.00377.100

0.00

CAT 23,311.470.0023,311.47CURRENT AMT0301 $ $ $

CAT NO0302 STR. K-18-CW BID ITEMS 

0265 REMOVAL OF ASPHALT MAT (PLANING) 882.000

0.000

202-00240  
 

882.000

SY  

1.50000 1,323.00882.000

0.00

0270 REMOVAL OF BRIDGE RAILING 417.000

0.000

202-00425  
 

417.000

LF  

10.00000 4,170.00417.000

0.00

0275 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (86)(PG 
64-22) 

100.610

0.000

403-33354  
 

100.610

TON 

30.20000 3,038.42100.610

0.00

0280 SAWING AND SEALING BRIDGE JOINT 97.000

0.000

518-03000  
 

97.000

LF  

7.00000 679.0097.000

0.00
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PCN: 13051-BID    ESTIMATE RUN 10/24/2001

PROJECT: NH 050A-005                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:36:11

CUMULATIVE
AMOUNT

CAT NO0302 STR. K-18-CW BID ITEMS 

0285 BRIDGE RAIL TYPE 10R 417.000

0.000

606-11010  
 

417.000

LF  

60.00000 25,020.00417.000

0.00

CAT 34,230.420.0034,230.42CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0295 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0300 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 16,000.000.0016,000.00CURRENT AMT0400 $ $ $

$ 2,520,046.25215,856.43$2,550,971.81$CURRENT AMTPROJECT TOTAL


